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Monthly Clay Hollow Cleanup Update

Lindsay, Thiess (RTKC) <Thiess.Lindsay@riotinto.com> Tue, Jul 15, 2014 at 2:22 PM
To: "paulbaker@utah.gov' <paulbaker@utah.gov>

Cc: "LHEPPLER@utah.gov' <LHEPPLER@utah.gov>, "dhall@utah.goVv' <dhall@utah.gov>, "bhamos@utah.gov'
<bhamos@utah.gov>, "DBACON@utah.gov' <DBACON@utah.gov>, "rstonestreet@utah.gov"
<rstonestreet@utah.gov>, "dverbica@utah.gov' <dverbica@utah.gov>, "Fiedler.Kerri@epa.gov'
<Fiedler.Kerri@epa.gov>, "wendellr@wjordan.com" <wendellr@wjordan.com>, "jhoggan@slco.org"
<jhoggan@slco.org>, Mike Bradley <mbradley@utah.gov>

Mr. Baker
Attached is the monthly update report for the Clay Hollow Cleanup (6/15 — 7/15). Clean up of Phase | began on
July 7th and is proceeding as planned. A meeting is currently scheduled between Rio Tinto and all three

agencies to discuss the submission of the Phase Il work plan; therefore on the schedule it is shown as “In
Process”. If you have any questions, please let me know.

Thank you

Thiess Lindsay

Principal Advisor - Land Quality

Rio Tinto Kennecott

8309 West 3595 South, Magna, UT 84044
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This e-mail is confidential and may also be privileged. If you are not the intended recipient, please notify us immediately and delete this
message from your system w ithout first printing or copying it. Any personal data in this e-mail (including any attachments) must be
handled in accordance w ith the Rio Tinto Group Data Protection Policy and all applicable data protection law s

Avs:

Ce message et toute piéce jointe sont la propriété de Rio Tinto et sont destinés seulement aux personnes ou a
I'entité a qui le message est adressé. Si vous avez regu ce message par erreur, veuillez le détruire et en aviser
I'expéditeur par courriel. Si vous n'étes pas le destinataire du message, wus n'étes pas autorisé a utiliser, a
copier ou a diwlguer le contenu du message ou ses piéces jointes en tout ou en partie.

Notice:
This message and any attachments are the property of Rio Tinto and are intended solely for the named recipients
or entity to whom this message is addressed. If you have received this message in error please inform the sender

via e-mail and destroy the message. If you are not the intended recipient you are not allowed to use, copy or
disclose the contents or attachments in whole or in part.
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Work Area

Activity

Planned Target

Start

Finish

Status

Comments

1A

Segment 1

Additional sampling on the West Jordan property

4/1/2014

5/16/2014

Complete

The distribution of mine waste sediment shall be based on
visual observation, XRF analysis of soils for arsenic and
lead, and laboratory analysis on select confirmation
samples for arsenic and lead.

1B

Segment 1

Draft a Characterization/Removal work plan

4/1/2014

4/17/2014

Complete

Plan provided as dictated in the DOGM Division Directive

1€

Segment 1

Site visit with DWQ, DOGM and DERR

4/9/2014

Allow regulators an opportuntiy to see the site in person
and and ask questions.

1D

Segment 1

Regulatory review of Cleanup Plan - Segment 1

4/18/2014

4/30/2014

Complete

Submission of joint review between the three agencies

1E

Segment 1

Obtain comments from DOGM, DWQ and DERR

4/22/2014

4/30/2014

Complete

Obtain comments from the agencies on Cleanup plan

1F

Segment 1

Revise work plan and address Agencies comments

4/22/2014

5/14/2014

Complete

Resubmittal for joint review between the three agencies

1G

Segment 1

Obtain Regulatory approval of Cleanup Plan - Segment 1

4/21/2014

7/3/2014

Complete

Regulatory approval of recommended action levels for
arsenic, excavation and removal of material,
transportation of material, final deposition of removed
material, and restoration of the drainage.

2A

Segment 1

Increase desilting capacity at the Kennecott property line

7/7/2014

7/8/2014

Complete

Initial step is to prevent additional mine waste sediment
from migrating off Rio Tinto property.

2B

Segment 1

Remove sediments from - Segment 1

7/9/2014

7/18/2014

In Process

The removal of mine waste sediment will commence just
downstream of the desilting basins that are to be
constructed. From this point the removal will continue
downstream to the property line, thus preventing further
migration of mine waste sediment off of Rio Tinto
property.

iF

Segments 2-4

Submission of Cleanup plan for - Segments 2 - 4

7/18/2014

7/18/2014

In Process

Plan provided as dictated in the DOGM Division Directive.

2C

Segment 1

Reconstruct riprapped channel in - Segment 1

7/28/2014

8/8/2014

Replacement of Riprap material will be further portect the
stream bottom from erosion and restore the site to its
previous condition.

1G

Segments 2-4

Obtain Regulatory approval of work plan

Regulatory approval of recommended action levels for
arsenic, excavation and removal of material,
transportation of material, final deposition of removed
material, and restoration of the drainage.

2D

Segment 1

Reseed impacted areas in - Segment 1

7/28/2014

8/8/2014

Revegetating immediately downstream of the desilting
basins will minimize offsite migration of fines during a
storm event.

3A

Segments 2-4

Remove sediments from - Segments 2-4

7/28/2014

9/22/2014

Removal of sediments found upstream of the desilting
basins will minimize the loading and the maintenance of
the basins.

3B

Segments 2-4

Reconstruct drainage channel - Segments 2-4

7/28/2014

9/26/2014

Regrading of the distrubed area will allos for natural water
flow and will be done concurrent with removal.

3C

Segments 2-4

Reseed impacted areas in - Segments 2-4

11/3/2014

11/26/2014

Revegetation of the drainage found upstream of the
desilting basins will minimize the loading and the
maintenance of the basins.

Projected dates
* Monthly project updates will be provided on the 15th of each month, until the cleanup is complete. If Barneys deviates from the attached schedule, Barneys and Agencies will discuss any needed action at
the agencies request.
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